UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION V EPA Region 5§ Records Ctr.
|
IR
DATE: 06/22/92 278659
Tz
FROM: Thomas Basso, 0SC, Region V, Chicago, 1L ¢/ /
(1P

Dietrich - Attn: T. Johnson, U.S. EPA, Wash., D.C.
. Bowden, Chief, Emergency Response Branch BHS
Geischecker, Chief, Response Section 3, 5HS
O'Mara, Acting Chief, Emergency Support Division

. Shutte, Off. Pub. Aff., 5PA

Kawakami, ORC, U.S. EPA Region V

S Coast Guard District 2

U.8. Fish and Hildlife pervice, Illinols

Bob Wengrow, IEPA, Rockford, IL

GO’UR’-!'JUU

SUBJECT: Park Plating site, Loves Park, Winnebago County, IL
D.O. No.: T7460-05-234, Site ID No.: PX
Latitude: 420 18" 38" Longitude: 88¢ 2° %3*
TIME PERIOD:
POLREP: Initial POLREP
Reaponee Authority: CERCLA
NPL Status: Non-NPL

SITUATION:
U.S. EPA‘’e EERB initiated a removal action at the Park

Plating site on 6/22/92.

BACKGROUND:
~ l=acre site in mixed industrial/residential area
- Former electroplating facility
~ Operated from 1954 to 199@ when it was destroyed by a
fire
- Previcus clean-up activities funded by the owner are
ag follows:
-= drummed liqQuids
-=- overpacked deteriorating drums
-= containerized building debris
-- decontaninated concrete floors
-- dispoeed of fire-fighting water

ACTIONS

TAKEN:
- U.S. EPA conducted a 8ite aseseaament on February

1992 and identified threatse to human health and the
environment resulting from caustice, corrosives,
cyanides, heavy metals, and flammable materials
present in liquid,solid, and sludge forms.

- Action Memorandum was slgned on May 18, 1882.



- Site inspection was made on June 18, 1982
by representatives from U.5. EPA, IEPA, TAT, ERCS,
and the previous owner,.

- Mobed crew and equipment on 6/22/392

Katablished work sones and safety policies

- Invertigated/sampled 5 floor sumps and flooded
loading dock

FUTURE
ACTIONS: 1) Set up transition zone
2) Stage and sanmple drums
8) Conduct compatidbility testing
4) Investigate/sample 4 rolloffe containing debdbris
5) Remove remains of burned-out offices
6) Eastablish waste streanms
7) Arrange disposal of drums and rolloffe
8) Conduct soil sampling under shop floor
9) Fill in sumps and loading dock with concrete
COSTS: Will be updated on POLREP 2
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